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Budget	 Actuals

Budget	 Actuals	 %	Remaining 	Budget		 Actuals	 %	Remaining
Co	8th	St	Recon	Ave	C	to	Ave	D
*Progress on Project:  Century Link 1 year behind schedule for relocating their Control  Environment Vault 

*Delays on Project/Unexpected occurences: Pending negotiations with COY on cost sharing [25% Co/75% COY]

*Financial Aspects:  

Co	12th	St	Reconstruction:	Ave	12E	to	Avenue	13E
*Progress on Project:  Design Complete.  Construction is approx. 98% complete.                                                                     

*Delays on Project/Unexpected occurences:  Minor delays.  Project expected to be completed end of April 2015.         

*Financial Aspects: On budget.

Co.	14th	Street,	Somerton	Avenue	to	Avenue	G
*Progress on Project: Project Completed.

*Delays on Project/Unexpected occurences: None.

*Financial Aspects:  On budget.

Co.	15th	Street,	Avenue	F	to	Avenue	G
*Progress on Project:

*Delays on Project/Unexpected occurences:

*Financial Aspects:  

Ave	B,	Co.	15th	St	to	Co.	18th	St	
*Progress on Project: R/W acquisitions are continuing.                                                                                                                   

*Delays on Project/Unexpected occurences:   Unit B Irrigation District required the County to pay GCE to review the 

100% plans.  Plan review comments received from Unit B.  County has retained Jim Davey & Associates to finalize 

plans. Met with Unit B manager 04/2015 to discuss alternatives, to discuss alternatives with Unit B Board.

*Financial Aspects: On budget.

Co.	18th	St.	improvement,	Avenue	3E	to	Avenue	A
*Progress on Project:  Reviewing right of way limits

*Delays on Project/Unexpected occurences:  Majority of the road has been annexed by the City of Yuma

*Financial Aspects:  

Bridge	Rplcmnt:	Co.	19th	Street	@	Main	Drain	
*Progress on Project: Construction completed 9/14.                                                                                                                         

*Delays on Project/Unexpected occurences: Delays with contractor's subs for providing and drilling piles.                      

*Financial Aspects: On budget.

Guardrail	installation:	Ave	5E	over	A	Canal,	Ave	2E	railroad	overpass,	Som.	Ave	bridge	over	West	Main
*Progress on Project: Construction completed.

*Delays on Project/Unexpected occurences:

*Financial Aspects:  On budget.

Ave	C	@	15th	St	curve	realignment
*Progress on Project: Construction completed.

*Delays on Project/Unexpected occurences:

*Financial Aspects:  On budget. 100.00%1.1003 600,000							 32,320									 94.61% 522,461							 ‐																		

86.92%

1.1001 235,000							 331,081						 ‐40.89% 175,000							 174,407			 0.34%

1.0904 1,527,000			 98,111									 93.57% 22,000										 2,878								

99.19%

1.0801 1,150,000			 ‐																						 100.00% 165,000							 ‐																		 100.00%

1.0702 4,950,000			 556,360						 88.76% 1,786,000				 14,436					

12.99%

1.0402 550,000							 ‐																						 100.00% 50,000										 ‐																		 100.00%

1.0401 2,585,533			 1,557,510		 39.76% 585,000							 508,982			

100.00%

1.0202 5,585,628			 3,621,207		 35.17% 3,035,000				 944,676			 68.87%

ROAD	CONSTRUCTION	(HURF)	PROJECTS																																																																			
Fund	02252 Project	Number

TOTAL	PROJECT Year‐to‐Date

1.0003 4,126,272			 561,749						 86.39% 3,099,754				 ‐																		
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Budget	 Actuals

	Budget	 	Actuals	 %	Remaining 	Budget		 	Actuals	 %	Remaining
Foothills	Blvd	@	City	48th	St	signal
*Progress on Project: Consultant EDAIS updating previous design to include detention basins along Foothills Blvd

*Delays on Project/Unexpected occurences:

*Financial Aspects:  

Old	Hwy	80	&	Union	Pacific	O/P	Bridge	Rehab	

*Progress on Project: Design Complete.  Construction completed 8/14.                                                                                      

*Delays on Project/Unexpected occurences:  None.                                                                                                                          

*Financial Aspects: On budget.

Ave	E,	SR	195	to	Co	18th	St,	Corridor	Analysis

*Progress on Project:  90% complete.                                                                                                                                                    

*Delays on Project/Unexpected occurences: Additional effort to complete environmental determination wether to 

categorize the environmental as an EA or a CE.  FHWA approved the categorization of the project as a CE.   Final DCR 

has been submitted.  Waiting on final environmental clearance approval.

*Financial Aspects:  On Budget

Co	14th	St	between	Ave	A	and	Ave	3E	Overlay

*Progress on Project:   Project awarded to Sunland in the amount of $1,269,750 by ADOT.  Construction completed 

04/2015. 

*Delays on Project/Unexpected occurences: None.

*Financial Aspects:  On budget.  BA 15‐47 increased budget by $250,000.

Co.	18th	St	@	Somerton	Ave

*Progress on Project:  Design is 95%.  Environmental Clearance has been received.  R/W activities have been 

initiated.  Project is a FY 16 project.

*Delays on Project/Unexpected occurences: None.

*Financial Aspects:  Irrigation culvert relocations are expected to be more than the original estimated costs.

Avenue	3E:	I	8	to	US	HWY	95	and	HWY	95:	Avenue	3E	to	Araby	Road

*Progress on Project:     Design is 95%.  Environmental clearance has been received.  Need to submit an amendment 

to the CE to cover the BOR irrigation line replacement. R/W has been initiated, acquisiton offers have been mail out. 

City of Yuma/ADOT/Yuma County IGA for construction is being developed.

*Delays on Project/Unexpected occurences: BOR irrigation line will need to be reconstructed as part of this project.  

Additional cost to be included in City of Yuma IGA with ADOT.

*Financial Aspects:  On budget.

Co.	25th	St:Ave	E	to	Ave	D	
*Progress on Project: Bids received, BOS scheduled to award project on 05/04/2015

*Delays on Project/Unexpected occurences:

*Financial Aspects:  Budget amendment to increase funding by $180K

No	I‐8	Frontage	Rd	widening,	Ave	10E	to	Ave	11E

*Progress on Project: Negotiating with CORE Eng.to complete design/plans, plans are appx 90%

*Delays on Project/Unexpected occurences:

*Financial Aspects:  

Bridge	rehab	project,	Var	locations
*Progress on Project: YMPO to add projects for Federal Aid on 01/29/15, Project initiation letter sent to ADOT 

4/15/2015.  ADOT to program funding.

*Delays on Project/Unexpected occurences:  

*Financial Aspects:

100.00%

1.1303 1,380,000			 ‐																						 100.00% 740,000							 ‐																		 100.00%

1.1302 4,400,000			 ‐																						 100.00% 1,850,000				 ‐																		

95.33%

1.1301 400,000									 ‐																								 100.00% 390,000							 ‐																				 100.00%

1.1202 4,922,000			 7,563												 99.85% 315,822							 14,763					

56.92%

1.1201 728,810									 23,019											 96.84% 95,118										 17,737							 81.35%

1.1203 1,522,591			 224,727						 85.24% 268,000							 115,443			

86.73%

1.1103 780,000							 ‐																						 100.00% 30,500										 ‐																		 100.00%

1.1102 1,433,000			 76,674									 94.65% 90,555										 12,013					

1.1004 265,000							 ‐																						 100.00% 229,000							 ‐																		 100.00%

ROAD	CONSTRUCTION	(HURF)	PROJECTS																																																																			
Fund	02252 Project	Number

TOTAL	PROJECT Year‐to‐Date
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Installation Program

Co 12th St and 
Central Irrigation 
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Replacement
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Asphalt Overlay

Co 14th St : Ave 25E 
to Ave 30.5E
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Road	Construction	(HURF)

Budget	 Actuals

   
	Budget	 	Actuals	 %	Remaining 	Budget		 	Actuals	 %	Remaining

Martinez	Lake	Road	reconstruction

*Progress on Project: FHWA and BLM have met to assign environmental responsibility to FHWA.

*Delays on Project/Unexpected occurences:

*Financial Aspects:  

Irrigation	Culvert	Repl.	Proj.	Misc.	Locations

*Progress on Project:   YCWUA has completed the crossing of Ave G and Co 19 1/4 Street.  They will schedule the 

crossing of Ave E and Co 17 1/2 Street later this summer.                                                                                                               

*Delays on Project/Unexpected occurences: None.                                                                                                                           

*Financial Aspects: On Budget.

No	&	So	Frntg	Rd	widening,	Ave	9E	to	Ave	10E

*Progress on Project: project completed, 03/2015

*Delays on Project/Unexpected occurences:

*Financial Aspects:  

Traffic	Signal	Installation	Program
*Progress on Project: Avenue B at City 5th Street and County 19th Street traffic signal study has been authorized 

03/2015

*Delays on Project/Unexpected occurences:

*Financial Aspects:  

Co	12th	St	and	Central	Irrigation	Canal	Bridge	Replacement

*Progress on Project:  Design: 0%.  Have received SOQ's.  Evaluation panel to meet on April 20th to evaluate.  

Proposed design contract has been submitted to ADOT and Deputy Co Attny for review.                                                      

*Delays on Project/Unexpected occurences: None.                                                                                                                           

*Financial Aspects: On Budget.

No	I8	Frontage	Rd:	Fortuna	Rd	to	Foothills	Blvd	Asphalt	Overlay

*Progress on Project:  Design: 0%.  Contract has been signed with NEI for the design.  ADOT is waiting to start with 

the design kick‐off meeting until IGA is in place.  BOS approved the IGA on April 6, 2015.  ADOT processing IGA. A61

*Delays on Project/Unexpected occurences: None.

*Financial Aspects:  On Budget.

Co	14th	St	:	Ave	25E	to	Ave	30.5E

*Progress on Project:

*Delays on Project/Unexpected occurences:

*Financial Aspects:  

GYPA	Subdiv	
*Progress on Project:  Bids received, see County 25th Street item

*Delays on Project/Unexpected occurences:  GYPA has delayed award for underground improvements

*Financial Aspects:  

100.00%

1.1405 500,000							 100.00% 500,000							 100.00%

1.1404 230,000									 100.00% 50,000										 ‐																				

100.00%

1.1402 1,267,206					 100.00% 150,000							 ‐																				 100.00%

1.1401 1,135,000			 100.00% 20,000										 ‐																		

79.59%

1.9915 200,000							 162,378						 18.81% 200,000							 ‐																		 100.00%

1.9914 7,262,273			 1,656,402		 77.19% 379,423							 77,423					

100.00%

1.9903 5,588,983			 607,540						 89.13% 450,000							 239,946			 46.68%

1.1304 14,949,000 ‐																						 100.00% 70,566										 ‐																		

ROAD	CONSTRUCTION	(HURF)	PROJECTS																																																																			
Fund	02252 Project	Number

TOTAL	PROJECT Year‐to‐Date



5 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

8,720,000 

610,423 

4,223,961 

700,000  785,270  779,023 
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Smucker Park 
Detention Basin

W. Yuma Mesa Storm 
Drainage 

Improvements Co. 
8th‐16th St

Land Purchase and 
Improvements for 

Basins (Revolving No 
Prj#)

Somerton Area 
Drainage Study & 
Improvements

San Luis Area 
Drainage Study, Mesa 
West of 6th St/San 
Luis Area Drainage

Gadsden Area 
Drainage Study

Yuma Valley Master 
Plan Update

Foothills Area 
Drainage Study 

Update

Wellton Area 
Drainage 

Improvements

Flood	Control

Budget	 Actuals

	Budget	 	Actuals	 %	Remaining 	Budget		 Actuals %	Remaining

Smucker	Park	Detention	Basin

*Progress on Project: City has submitted revised plans to ADWR for review.  City and staff have been preparing a 

revised IGA for the project.  Discussion centered on liability and funding.

*Delays on Project/Unexpected occurences:

*Financial Aspects:  IGA will make changes to financial responsibilities.

W.	Yuma	Mesa	Storm	Drainage	Improvements	Co.	8th‐16th	St
*Progress on Project: Project at 60% Completed.

*Delays on Project/Unexpected occurences: Project within schedule.

*Financial Aspects:  On budget.

Land	Purchase	and	Improvements	for	Basins	(Revolving	No	Prj#)

*Progress on Project: No actions

*Delays on Project/Unexpected occurences:

*Financial Aspects:  

Somerton	Area	Drainage	Study	&	Improvements
*Progress on Project:  Phase I completed.  South Somerton Aerial Survey complete.

*Delays on Project/Unexpected occurences: None.

*Financial Aspects:  On budget

San	Luis	Area	Drainage	Study,	Mesa	West	of	6th	St/San	Luis	Area	Drainage
*Progress on Project: Phase I is 95% complete. Phase II design is 50% complete.

*Delays on Project/Unexpected occurences:

*Financial Aspects:  Project reconciliation needed with ADOT.

Gadsden	Area	Drainage	Study
*Progress on Project: Construction at 80%.

*Delays on Project/Unexpected occurences: None.

*Financial Aspects:  On Budget.

Yuma	Valley	Master	Plan	Update
*Progress on Project: No Action

*Delays on Project/Unexpected occurences:

*Financial Aspects:  

Foothills	Area	Drainage	Study	Update
*Progress on Project: Design contracted for Bonnie Avenue and North Frontage Road systems.

*Delays on Project/Unexpected occurences:

*Financial Aspects:  

Wellton	Area	Drainage	Improvements
*Progress on Project: Aerial Survey complete.

*Delays on Project/Unexpected occurences:

*Financial Aspects:   94.26%3.1501 550,000							 100.00% 125,000							 7,178								

100.00%

3.1004 1,761,222			 227,485						 87.08% 300,000							 ‐																		 100.00%

3.0902 1,707,109			 318,054						 81.37% 400,000							 ‐																		

‐25.97%

3.0901 1,034,427			 237,678						 77.02% 779,023							 139,719			 82.06%

3.0505 2,835,270			 1,189,744		 58.04% 785,270							 989,208			

97.65%

3.0504 2,112,345			 901,573						 57.32% 700,000							 694,587			 0.77%

3.0503 6,673,300			 ‐																						 100.00% 4,223,961				 99,269					

100.00%

3.0103 6,671,496			 1,035,574		 84.48% 610,423							 85,598					 85.98%

FLOOD	CONTROL	PROJECTS																																																																																
Fund	02295 Project	Number

TOTAL	PROJECT Year‐to‐Date

3.9703 8,720,000			 ‐																						 100.00% 8,720,000				
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92,408  867 ‐
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Miscellaneous General Services Construction 
(revolving)

Administration Building (04406) County Cemetery   

General	Government	

Budget	 Actuals

	Budget	 	Actuals	 %	Remaining 	Budget		 Actuals %	Remaining

Miscellaneous	General	Services	Construction	(revolving)

*Progress on Project: With the information recently received from the mechanical engineer regarding the boiler & 

plumbing, we recently solicited and had the plumbing modifications performed.  We recently had the problems 

identified with our fire/smoke dampers at the Justice Center and have been repaired.  We were experiencing problems 

with one of our chiller pumps and had the plumbing modified to accommodate the new unit. All other projects in our 

budget submittal (FY14/15) have been postponed and will be resubmitted and performed when funding becomes 

available.

*Delays on Project/Unexpected occurences:

*Financial Aspects:  

Administration	Building	(04406)

*Progress on Project: Addendum 4 addressing contractor and city comments being prepared.

*Delays on Project/Unexpected occurences: Bid delayed to address comments.

*Financial Aspects:  

County	Cemetery								

*Progress on Project: BLM to provide procedure for remittance of lease and patented land.

*Delays on Project/Unexpected occurences:

*Financial Aspects:  

2.0907 374,181									 59,092											 84.21% 110,619							

2.0703 5,450,590					 92,408											 98.30% 4,484,751				 92,408							 97.94%

99.22%867														

GENERAL	GOVERNMENT	PROJECTS																																																																									
Fund	04407 Project	Number

TOTAL	PROJECT 	

2.9802 370,000									 22,078											 94.03% 100,000							 22,078							 77.92%
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Orthogonal and Oblique Imagery for GIS    E‐Courtroom Equip Replacement

Communication	&	Information	Technology

Budget	 Actuals

	Budget	 	Actuals	 %	Remaining 	Budget		 	Actuals	 %	Remaining

Orthogonal	and	Oblique	Imagery	for	GIS								

*Progress on Project:  The approved portion for this year is to acquire street level imagery.  Within this project, the 

RFP process has completed and the bid has been awarded.  Currently, the specialized vehicle is still driving around 

the County taking pictures of approximately 61,000 parcels.  Completion percentage would be 90%.  The rest of the 

10% would be (1) Finalize the picture taking ‐ Vendor says it is near completion of shooting and (2) Verifying 

photographs.

*Financial Aspect:  The project cost more than budgeted.  It has been discussed and extra amount will be covered by 

ITS opertions.  All expected costs will be 100% utilized.   

E‐Courtroom	Equip	Replacement
*Progress on Project:  Project is completed. 

‐																		 100.00%

6.1202 319,956							 100.00% 303,956							 303,956			 0.00%

6.1106 957,442							 28,787									 96.99% 136,442							

COMMUNICATION	&	INFORMATION	TECHNOLOGY	PROJECTS																																															
Fund	04407 Project	Number

TOTAL	PROJECT Year‐to‐Date
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105,000 

48,000 

91,000 

60,000 

‐

20,000	

40,000	

60,000	

80,000	

100,000	

120,000	

IMCP Strategic Plan Greater Yuma Port Authority Business Plan

Community	Developement

Budget	 Actuals

	Budget	 	Actuals	 %	Remaining 	Budget		 	Actuals	 %	Remaining

IMCP	Strategic	Plan

*Progress on Project:  100% COMPLETED

*Delays on Project/Unexpected occurences:

*Financial Aspects:  100% draw on grant funds from US Dept. of Commerce, EDA

Greater	Yuma	Port	Authority	Business	Plan

*Progress on Project:  100% COMPLETED

*Delays on Project/Unexpected occurences:

*Financial Aspects:  100% draw on grant funds from US Dept. of Agriculture

13.33%

7.1402 80,000											 100.00% 48,000										 60,000							 ‐25.00%

COMMUNITY	DEVELOPMENT	PROJECTS	
Fund	04414 Project	Number

TOTAL	PROJECT Year‐to‐Date

7.1401 140,000							 100.00% 105,000							 91,000					
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68,542 
46,300 

‐
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1,200,000	

Avenue B & C Colonia Sewer Project (04721/04722) El Prado Estates: New Force Main Construction 
Improvement District No. 97‐10 (04717)

Mesa Del Sol: Landscape/Wall Repair Improvement 
District No. 99‐01 (04714)

Improvement	District	Projects

Budget	 Actuals

	Budget	 	Actuals	 %	Remaining 	Budget		 	Actuals	 %	Remaining

Avenue	B	&	C	Colonia	Sewer	Project	(04721/04722)

*Progress on Project:     Project is complete, however, still working over final details of Payback Agreement between 

the District and City of Yuma.                                                                                                                                                       

*Delays on Project/Unexpected occurences:     There were no unexpected or delays on the sewer construction that 

caused undue disruption to the project.                                                                                                                           

*Financial Aspects: There was no shortage of funds for this project ‐ project was brought in under projected budget.  

Remaining 04721 budget available was de‐obligated.

El	Prado	Estates:	New	Force	Main	Construction	Improvement	District	No.	97‐10	(04717)

*Progress on Project:    Have been working with Bureau of Reclamation and Yuma Irrigation District for approval to 

work within their rights of way, which has been granted. Continue to work with Western Area Power 

Administration  (WAPA) in order to complete the surveying and potholing prior to Design. Once the specifics of 

WAPA are identified, Design can be completed and submitted to Bureau of Reclamation for permitting.  Also 

working with Tanimura and Antle to complete potholing requirements within their Right of Way.                                     

*Delays on Project/Unexpected occurences:   Delay in Design has been pending identification of WAPA Power 

Easement  and potholing authorization from T & A.                                                                                                                          

*Financial Aspects: No projected shortfalls or shortage of funds.

Mesa	Del	Sol:	Landscape/Wall	Repair	Improvement	District	No.	99‐01	(04714)

*Progress on Project:     McGinnis Plastering, Inc. completed repair and renovation of the Mesa Del Sol Wall the first 

of November, 2014                                                                                                                                                                     

*Delays on Project/Unexpected occurences:   There were no unexpected occurences and delays to project                     

*Financial Aspects: Wall project was completed within budget. In process of clearing administrative costs attributed 

to project.

7.40%7.1202 200,000							 46,300									 76.85% 50,000										 46,300					

86.19%

7.1201 1,209,736			 68,542									 94.33% 1,059,736				 68,542					 93.53%

IMPROVEMENT	DISTRICT	PROJECTS																																																																								
Fund	04720 Project	Number

TOTAL	PROJECT Year‐to‐Date

7.0501 22,918,501 20,751,543 9.46% 20,000										 2,762								
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150,000	
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Valley Vista and Moctezuma and Pecan Shadows AC Replacements

Housing

Budget	 Actuals

	Budget	 	Actuals	 %	Remaining 	Budget		 	Actuals	 %	Remaining

Valley	Vista	and	Moctezuma	and	Pecan	Shadows	AC	Replacements

*Progress on Project: 52%

*Delays on Project/Unexpected occurences:None

*Financial Aspects:  None

14,980							 92.75%

HOUSING	PROJECTS																																																																																								
Fund	02273 Project	Number

TOTAL	PROJECT Year‐to‐Date

4.1401 206,646									 14,980											 92.75% 206,646							
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Foothills Parking Lot Expansion Library Replace Analog Camera Systems Wellton/Foothills

Library	District	

Budget	 Actuals

	Budget	 	Actuals	 %	Remaining 	Budget		 	Actuals	 %	Remaining

Foothills	Parking	Lot	Expansion

*Progress on Project: Project Completed.

*Delays on Project/Unexpected occurences: None.

*Financial Aspects:  On budget.

Library	Replace	Analog	Camera	Systems	Wellton/Foothills
*Progress on Project: 100%

*Delays on Project/Unexpected occurences:

*Financial Aspects:  

34.69%

6.1409 80,678									 80,678									 0.00% 80,678										 80,678					 0.00%

6.1407 125,000							 81,640									 34.69% 125,000							 81,640					

LIBRARY	DISTRICT	PROJECTS																																																																														
Fund	04720 Project	Number

TOTAL	PROJECT Year‐to‐Date


